To: Johnson, Kathleen[Johnson.Kathleen@epa.gov}

From: Woo, Nancy

Sent: Wed 6/10/2015 10:16:35 PM

Subject: FW: Delta - BDCP (now "WaterFix" tunnels) schedule for 404

FYI

Nancy Woo

Acting Director, Water Division

U.S. EPA, Region 9

75 Hawthorne St, San Francisco, CA 94105

Phone: 415-972-3409

From: Brush, Jason

Sent: Wednesday, June 10, 2015 3:14 PM

To: Kao, Jessica; Woo, Nancy

Subject: Delta - BDCP (now "WaterFix" tunnels) schedule for 404

As I mentioned this morning, we just got this schedule from DWR. It would be good to get the
404 elements on Jared’s radar. It has Corps issuing a 404 PN for the tunnels at end of July, with
the deadline set to align with the SDEIS (Sept 28). This means we will have to stake out
positions on both the EIS rating and on the 404(q) process, and have several options on how we
do that. If we designate the Delta as ARNI (which would be my recommendation), there will be
much necessary political pre-work. -JB

d addition of
.1 6 Subrrpttal of supplemental Jean Jan  g5/08/m01 5?:;;’;:;: © )i)"ggi review and adaition 0 Corps
information to the Corps 2015 Progreg$lemental data. Verification expected with
no changes.
1.7 Verification letter from  Corps 05/08/a6/12/211 5
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Corps

2 5 Submit apphcation Mi ke/Cassandfa 07/1 0/2015 This is an applicéti(}n package that allows the
) Corps to run their public noticing concurrent

paCkage to COTpS with the Supplemental DEIS. It does not include
the alternatives analysis information or a detailed
mitigation plan (very conceptual only).

2.6 Corps indicates Corps 07/10QD2H/2015

application is complete for the

purposes of the PN

2.7 Corps 1ssues public notice Corps 07/27/0928/2015Comment period assumed as
expanded 60-day notice.
Assumed no public hearings

2.8 Response to public notice Karen 09/28/P0/2%H/2015Assumes DWR receives
comments (w/support from comments within 2 weeks of PN
team) closing date

2.9 Corps reviews and Corps 08/01/20yD3 /2015 Assumes Corps will evaluate

responds to conceptual mitigation concepts before

mitigation plan agreeing to LEDPA (task 2.13)

2.10 Section 7 compliance  Corps/Burean/USFWHEWBHZS015Tied to 7.1. Needed for Permit
[ssuance

2.11 Section 106 compliance Corps/SHPO 11/30/2015T1ed to 6.13. Needed for Permit
[ssuance

2.12 Water Quality State Water 03/31/2016Tied to 8.5. Needed for Permit

Certification issued Resources [ssuance

Control Board

2.13 Corps reviews and Corps 10/01/20/B®/2015Tied to 3.9. Needed for Permit

responds to alternatives [ssuance

information

2.14 Corps approves final Corps 02/15a916/2016Tied to 5.9. Needed for Permit

mitigation plan, CE, LTMP Issuance

2.15 Corps issues 03/31/a816/2016Tied to 2.10, 2.11, 2.12, 2.13,

ROD[1]/Permit (except and 2.14. Needed for Permit

components needing 408 clearance[2]) Issuance

s

09/15/20/03/2015

2

3.9 Final alternatives analysis Brian, Marc
Karen

4.6 Final conceptual mitigation plan, Karen 06/15Q8/13/2015

which presents a suite of mitigation

options

5.9 Final detailed mitigation Karen 01/31/a016/2016Tied to 2.14
plan, CE, LTMP to Corps
6
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6.8 Administrative Draft PA Jackie/Team  05/22Q015/2015
submitted to Corps

6.9 Corps initiates formal Corps 07/152815%/2015
consultation with SHPO

6.10 DWR engagement with Anecita/Jackie 08/15Q915/2015
the tribes to satisfy any DWR

tribal policies

6.11 DWR/Corps formally DWR/Corps  08/15/29/15/2015This is the necessary “government to
coordinate with tribes government” coordination between the

Corps and the tribes.
6.12 SHPO review of PA SHPO 08/15a%15%/2015
6.13 Finalize PA basedon ~ Corps 09/15/20/B9/2015Completion date tied to 2.13
SHPO comments and Tribal (Corps agreement with

7.1 Bureau and Corps initiate Corps/Bureau/USFWISERBAWS 16Tied to 2.15 (needed prior to

Section 7 consultation ROD/Permit issuance)

8.0 Water Quality

Certification|3]

8.5 Board issues 401 State Water 03/31/2016Tied to 2.15 (Need 401 in hand
certification gzz;gmes Control prior to ROD/Permit issuance)
Jason A. Brush

Supervisor, Wetlands Section

U.S. Environmental Protection Agency, Region 9
75 Hawthorne Street (WTR-2-4)

San Francisco, CA 94105

desk: 415.972.3483

[1] A significant effort is made to incorporate additional information into the supplemental draft
EIS such that the Corps deems the additional information sufficient for §404 and §10 permitting
needs.
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[2] Each 408 clearance will need a higher level of engineering detail than will be available at the
time of §404 permit issuance. All 408 clearance areas will be excluded from the initial issued
permit and will become “Phase 2” 404 actions for which permits will be sought once engineering
1s at sufficient level of detail for 408 clearance. However, all technical documents in support of
permit issuance (alternatives analysis, mitigation plan, biological opinion, historic properties,
401 certification) will contemplate and evaluate the entire project, including the 408 crossings.

[3] This process is in parallel to the new point of diversion authorization process. The schedule

assumes that the 401 certification can be issued by the State Board within the timeframe
specified.
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